The Honorable Harry Gast, Jr., Chair
Senate Committee on Appropriations
Michigan State Senate

State Capitol

Lansing, Michigan 48909

The Honorable John Schwarz, Chair
Senate Appropriations

General Government Subcommittee
Michigan State Senate

State Capitol

Lansing, Michigan 48909

Dear Legislators:

September 4, 2001

The Honorable Marc Shulman, Chair
House Committee on Appropriations
Michigan House of Representatives
State Capitol

Lansing, Michigan 48909

The Honorable John Pappageorge, Chair
House Appropriations

General Government Subcommittee
Michigan House of Representatives
State Capitol

Lansing, Michigan 48909

Enclosed is a report of proposed changes in excess of $500,000.00 to current contracts
for computer software development, hardware acquisition, or quality assurance. The report is
submitted in accordance with Sec. 713 of Act No. 276 of the Public Acts of 2000. This report
may also be found on the Internet at www.state.mi.us/dmb/mgmt under “DMB Reports.”

Any questions regarding this report may be directed to Joseph Chin at 517-373-7309.

cc: Duane Berger
Senate Fiscal Agency
House Fiscal Agency
Bret Marr, Executive Office
Enclosures

DFA/slb
E:\adboard\OOP\legislature.doc

Sincerely,

David F. Ancell
State Director of Purchasing


http://www.stae.mi.us/dmb/mgmt

August 30, 2001

BID TABULATION AND RECOMMENDATION FOR AWARD
DEPARTMENT OF MANAGEMENT AND BUDGET

OFFICE OF PURCHASING
CONTRACT 071B6000537 Design, Develop and Implement Aging
DESCRIPTION: Information System -- Dept Comm Health

CONTRACT PERIOD: 03/27/96 through 9/30/02
CONTRACTOR: INCREASE

Center for Information Management, Inc. $2,315,063.00
Ann Arbor, MI

[ X' ] Check if contract is extended.

DESCRIPTION OF PURCHASE:

This is for a final one year extension that will be used strictly to provide minimal support of ongoing
operations as this contract is phased out and the program is moved to a different agency. The contract
extension and dollar extension will cover existing initiatives as well as phase-out costs for FY 02.
FUNDING: 100% general funds

PRICE CLAUSE: Prices to remain firm for the duration of the contract.

CS-138: PA

ORIGINAL CONTRACT AMOUNT: $1,102,070.00

CURRENT CONTRACT AMOUNT: $7,175,712.00

PROPOSED AMENDMENT INCREASE AMOUNT: $2,315,063.00

PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND ORIGINAL CONTRACT
AMOUNT:210%

PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND CURRENT CONTRACT
AMOUNT:32%

ESTIMATED 01 FISCAL YEAR INCREASE: $0.00
NEW TOTAL CONTRACT COST: $9,490,775.00

Check if > $500,000 for software development, computer hardware acquisition or quality assurance?



INFORMATION BELOW THIS LINE FOR INTERNAL USE ONLY

Buyer Signature Division Director Signature

Purchasing Director Signature



August 30, 2001

BID TABULATION AND RECOMMENDATION FOR AWARD
DEPARTMENT OF MANAGEMENT AND BUDGET

OFFICE OF PURCHASING
CONTRACT 071B6000606 Develop, Implement & Maintain the
DESCRIPTION: Child Support Enforcement System Program (CSES) for
the Family Independence Agency and the Department of
Management & Budget.

CONTRACT PERIOD: 4/1/96 through 10/1/2002 (6 years, 6 months)
CONTRACTOR: INCREASE
Compuware Corporation, Farmington Hills, MI $7,463,689.69
[ X] Check if contract is extended.

DESCRIPTION OF PURCHASE:

The Family Independence Agency in conjunction with DMB MIPC, require the continued services of
Compuware Corporation as they complete multiple facets of the Statewide Child Support Enforcement
System (CSES). Additional resources are required for completion of interfaces between the CSES
application and the Interstate Central Registry, Data Warehouse, the Centralized Collections project and
the High Volume Assessment Application. With multiple facets of this project being implemented
simultaneously due to Federal Sanctions, a tremendous number of resources both State and vendor, are
required. The dollar amount requested includes the dollar difference between the request made by FIA
for the 12 month extension: $29,564,281.00 and the remaining balance on the contract through
10/1/2001: $24,564,281.39 with the addition of one month for service between 9/1 and 10/1/01:
$2,463,690.08. This results in a total increase of : $7,463,689.69 as reflected above.

FUNDING: 66% Federal, 34% General

PRICE CLAUSE: Prices shall remain firm for the duration of this extended contract period.
CS-138: 07159000245

ORIGINAL CONTRACT AMOUNT: $1,823,482.50

CURRENT CONTRACT AMOUNT: $102,253,523.88

PROPOSED AMENDMENT INCREASE AMOUNT: $7,463,689.69

PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND ORIGINAL CONTRACT
AMOUNT: 409%

PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND CURRENT CONTRACT
AMOUNT: 7%



ESTIMATED 02 FISCAL YEAR INCREASE: $4,999,999.61

NEW TOTAL CONTRACT COST: $109,717,213.57

INFORMATION BELOW THIS LINE FOR INTERNAL USE ONLY

Buyer Signature Division Director Signature

Purchasing Director Signature

[x] Check if> $500,000.00 for software development, computer hardware acquisition or quality
assurance



August 22, 2001

BID TABULATION AND RECOMMENDATION FOR AWARD
DEPARTMENT OF MANAGEMENT AND BUDGET

OFFICE OF PURCHASING
CONTRACT 071B8000400 Quality Assurance Services for the Child
DESCRIPTION: Support Enforcement System - FIA

CONTRACT PERIOD: 01/12/98 through 10/01/02 (4 years, 8 months)

CONTRACTOR: INCREASE

Renaissance Government Solutions, Indianapolis, IN $5,000,000.00

[ X ] Check if contract is extended.

DESCRIPTION OF PURCHASE:

The quality assurance services provided under this contract are for the FIA's Michigan Child Support
Systems(MiCSS). The quality assurance services need to be continued for the life of the project, as well
as, continue throughout the statewide deployment. Once this system is deployed statewide, the quality
assurance contractor will verify in writing that all federal, state, and functional user requirements have
been satisfied. Federal government certification of the systems will then by requested. All deficiencies
identified at the time of statewide deployment must be resolved prior to satisfactory completion of this
contract. It is imperative that this contract be extended.

FUNDING: 100% federal funds

PRICE CLAUSE: Prices to remain firm for the duration of the contract.

CS-138: 19159000012

ORIGINAL CONTRACT AMOUNT: $2,942,680.00

CURRENT CONTRACT AMOUNT: $12,682,723.00

PROPOSED AMENDMENT INCREASE AMOUNT: $5,000,000.00

PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND ORIGINAL CONTRACT
AMOUNT:169%

PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND CURRENT CONTRACT
AMOUNT:39%

ESTIMATED 01 FISCAL YEAR INCREASE: $5,000,000.00

NEW TOTAL CONTRACT COST: $17,682,723.00



Check if > $500,000 for software development, computer hardware acquisition or quality assurance?

INFORMATION BELOW THIS LINE FOR INTERNAL USE ONLY

Buyer Signature Division Director Signature

Purchasing Director Signature



August 29, 2001

BID TABULATION AND RECOMMENDATION FOR AWARD
DEPARTMENT OF MANAGEMENT AND BUDGET

OFFICE OF PURCHASING
CONTRACT 071B9000864 — Quality Assurance Oversight for the
DESCRIPTION: Centralized Collections — FIA, CSES

CONTRACT PERIOD: 09/09/99 through 09/30/02 (3 years)
CONTRACTOR: INCREASE

Maximus, Inc., Waltham, MA $1,460,147.75

[ X' ] Check if contract is extended.

DESCRIPTION OF PURCHASE:

The quality assurance services provided under this contract are for the FIA's Michigan State
Disbursement Unit. The quality assurance services need to be continued for the life of the project. This
will provide monitoring and oversight services of the the administrative and technical aspects of the
project for the duration of the systems design, development, testing and deployment. The QA vendor
needs to be consistent with the schedule and plans of the MiSDU vendors, as well as, the schedule and
plans for the integration of the MiSDU with CSES and with the single statewide child support system
being developed to replace CSES.

FUNDING: 100% federal funds

PRICE CLAUSE: Prices to remain firm for the duration of the contract.

CS-138: 19159000012

ORIGINAL CONTRACT AMOUNT: $1,225,110.00

CURRENT CONTRACT AMOUNT: $4,655,833.50

PROPOSED AMENDMENT INCREASE AMOUNT: $1,460,147.75

PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND ORIGINAL CONTRACT
AMOUNT:119%

PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND CURRENT CONTRACT
AMOUNT:31%

ESTIMATED 01 FISCAL YEAR INCREASE: $0

NEW TOTAL CONTRACT COST: $6,115,981.25



Check if > $500,000 for software development, computer hardware acquisition or quality assurance?

INFORMATION BELOW THIS LINE FOR INTERNAL USE ONLY

Buyer Signature Division Director Signature

Purchasing Director Signature



August 30, 2001

BID TABULATION AND RECOMMENDATION FOR AWARD
DEPARTMENT OF MANAGEMENT AND BUDGET

OFFICE OF PURCHASING
CONTRACT 071B0000779 Raphits Programming for the Department
DESCRIPTION: of Treasury
CONTRACT PERIOD: 09/01/00 through 09/30/02 (2 years)
CONTRACTOR: INCREASE
Spherion Corporation, Fort Lauderdale, FL $606,564.00

[ X'] Check if contract is extended.

DESCRIPTION OF PURCHASE:

The additional increase and extension is to allow the continuation of three programmers to provide
consultation services to Department of Treasury, Merit Award Project. The project has extended beyond
the target completion date due to restructuring the project, which has fallen behind schedule. The
programmers have been working on the project since it originated. This increase if for $606,564.00 for
an additional year.

FUNDING: 100% federal funds

PRICE CLAUSE: Prices to remain firm for the duration of the contract.

CS-138: 19150002112

ORIGINAL CONTRACT AMOUNT: $232,000.00

CURRENT CONTRACT AMOUNT: $733,146.00

PROPOSED AMENDMENT INCREASE AMOUNT: $606,564.00

PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND ORIGINAL CONTRACT
AMOUNT:261%

PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND CURRENT CONTRACT
AMOUNT:83%

ESTIMATED 01 FISCAL YEAR INCREASE: NA
NEW TOTAL CONTRACT COST: $1,339,710.00

Check if > $500,000 for software development, computer hardware acquisition or quality assurance?



INFORMATION BELOW THIS LINE FOR INTERNAL USE ONLY

Buyer Signature Division Director Signature

Purchasing Director Signature
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